

KUCAMPUS BITE

Change Request Document

Change Request Title:

Change of Roles

Date of Meeting:

23 August 2025

Facilitator (Project Manager):

Sana Ghulam Rasool

Summary of Discussion:**• Business Need and Benefits:**

This change was proposed to mitigate the risk that arose when a team member fell ill during the development phase, potentially impacting the project schedule. To ensure the frontend tasks were completed on time, Neha, who was originally assigned to the backend, was temporarily reassigned to the frontend team. This adjustment ensured maintained workflow continuity, and supported timely project completion despite unforeseen challenges.

• Technical Feasibility:

The role adjustment is technically feasible and beneficial for the project. This updated structure enables both frontend and backend tasks to progress in parallel, enhancing coordination, integration, and overall project delivery efficiency.

• Cost Impact:

No additional cost is incurred, as the change involves internal role reassignment without adding new resources. Minor time adjustments may be required for team adaptation and coordination.

• Quality/Testing Impact:

The role adjustment positively impacted quality by preventing delays that could have compromised integration and testing phases. And frontend development proceeded smoothly, maintaining consistent progress and code quality. Collaboration between teams improved,

ensuring that functionality, usability, and overall system performance met the project's quality standards despite the temporary resource constraint.

• **User Experience Impact:**

While the change does not directly impact end users, enhanced coordination and deployment efficiency will ultimately lead to a more user-friendly system.

• **Risks Identified:**

- Temporary coordination challenges during the transition.
- Minor productivity fluctuations as members adapt to new responsibilities.

Final Decision:

☒ **Approve** ☐ Reject ☐ Defer

Justification/Comments:

The change ensures the project stays on track despite unforeseen challenges. Reallocating roles improves flexibility, maintains productivity, and reduces risks of delay due to individual unavailability.

Next Steps / Action Items:

- Update the project plan document to reflect the new role assignments.
- Conduct a team briefing session to clarify updated responsibilities.
- Monitor team performance under the new structure during the next sprint.