

Project Charter – KuCampusBite Website

Project Title

KuCampusBite – University Canteen's Website

Project Sponsor

Ms. Maryam Feroze, Course Instructor

Project Manager

Not assigned, all team members will share responsibilities collaboratively.

Project Purpose and Justification

The purpose of this project is to make it easy for students and teachers to get food quickly and comfortably inside the university. Right now, students waste a lot of time standing in long lines, and many canteens are too crowded. Some students also want to eat from other department's canteens, but it is far and hard to reach. This system will save their time, let them order from any canteen, and get free delivery anywhere on campus. It will also help canteen staff manage orders better and make the canteens less crowded.

Project Objectives

- Save time for students and teachers.
- Make it easy to order food online.
- Help canteen staff manage orders better.
- Provide a simple and free delivery service.
- Reduce rush and waiting in canteens..

High-Level Requirements

- Secure login with university credentials.
- Browse digital menus of all campus canteens.
- Place online food orders with customization options.
- Real-time order status updates and pickup notifications.
- Ratings and feedback system for food and services.
- Admin panel for canteen staff to manage menus and orders.
- In-web order history and receipts for students.
- User-friendly web interface.

Assumptions

- Students have access to smartphones or computers with internet connectivity.
- Delivery fees are manageable for students and set clearly by canteens.
- Students will adopt the system to avoid queues and ensure food availability.
- Delivery personnel (canteen staff or hired riders) are available during peak hours.
- Users are familiar with basic online ordering interfaces.

Constraints

- Project must be completed within 4 months timeline.
- Platform initially limited to University of Karachi campus.
- Internet downtime or slow campus Wi-Fi may affect ordering in some areas.
- System must be lightweight and optimized for low-resource devices.

Major Milestones

Start date: July 24

Planning and Requirements Finalized – July 31

Frontend and Backend Structure Finalized – August 10

Core Functionality Implemented – September 10

Testing and Bug Fixing Completed – October 1

Deployment Completed – October 6

Final Release – October 15

High-Level Risks

- Limited internet access or technical glitches on campus could disrupt smooth ordering and real-time updates.
- Resistance from canteen staff unfamiliar with digital systems may slow down onboarding and daily operations.
- Inconsistent menu updates or item availability could lead to poor user experience and order cancellations.
- Overloading during peak hours (e.g., lunch breaks) might crash the system if not optimized for high traffic.
- Lack of timely feedback from users can delay improvements or bug fixes, affecting user satisfaction.

Key Stakeholders

- **Sponsor:** Ms. Maryam Feroze (Course Instructor)
- **Users:** Students, Faculty and Canteen Staff
- **Developers:** Team Cantech (CS Students)
- **QA:** Team Cantech Members
- **Admins:** Canteen Managers and Website Admins
- **Delivery Staff:** Riders assigned by canteens

Approved by: