

Project Plan – KuCampusBite Website

Project Title

KuCampusBite – University Canteen's Website

Project Objectives

To design and implement a centralized, web-based food ordering and delivery platform for the University of Karachi students:

1. Offer a digital alternative to physical travel between departments and distant canteens, reducing transport costs.
2. Improve overall food accessibility, especially during high-demand hours.
3. Create a system that supports multiple canteens with varying delivery charges and policies.
4. Ensure a user-friendly, lightweight, and secure experience suitable for student use.
5. Enhance canteen efficiency through order tracking and advance preparation.

Project Scope

Included:

- 1 Features for meal pre-ordering, scheduling, and reservation
- 2 Secure user login and basic profile management of Canteens
- 3 Canteen dashboard for managing orders and menus
- 4 Mobile-responsive design for student accessibility
- 5 Initial training and onboarding of canteen staff

Excluded:

- 1 Payment gateway integration (initial version will use cash on delivery)
- 2 Integration with student ID cards or university systems
- 3 Off-campus deliveries
- 4 Multilingual interface – initial version will be in English only
- 5 The project is strictly a website, not a downloadable app

Work Breakdown Structure / Task List

Task Description	Estimated Duration	Assigned to
Requirements Gathering and Analysis	1 week	Business Analyst
UI/UX Design/Frontend Development	3 weeks	Design Team/Frontend Development Team

Backend Development	3 weeks	Backend Development Team
System Integration and Testing	1 week	Quality Assurance Team
User Acceptance Testing	1 week	End users
Deployment and Launch	1 week	DevOps Team

Schedule and Milestones

Schedule:

Activity/Phase	Start Date	End Date
Roles and Requirements Finalization	25 July 2025	31 July 2025
UI Design and Database Schema Completion	1 Aug 2025	7 Aug 2025
Core Frontend and Backend Development	8 Aug 2025	18 Aug 2025
Student Order Flow Implementation	19 Aug 2025	25 Aug 2025
Staff and Rider Interface Development	26 Aug 2025	15 Sept 2025
Integrated Testing and User Feedback Collection	16 Sept 2025	24 Sept 2025
Final bug fixes and UI/UX Polishing	25 Sept 2025	2 Oct 2025
Final Deployment	3 Oct 2025	6 Oct 2025

Milestones:

Milestone	Target Date
Requirements Finalization	31 July 2025
UI Design & Core Backend Structure Implemented	7 Aug 2025

Development Completed	15 Sept 2025
Integrated Testing	24 Sept 2025
Final Deployment	6 Oct 2025

Roles and Resources

Role/Resource	Person/Team
Project Manager	Cantech Team
Business Analyst	Sania Khan
Design Team/Frontend Development	Sania Khan, Humaima Moin, Lamia Gull
Backend Development Team	Neha Rehan, Sana Ghulam Rasool, Lamia Gull
Quality Assurance Team	Sana Ghulam Rasool, Neha Rehan
End User Representatives	Classmates (Students)
DevOps Team	Lamia Gull, Sania Khan, Humaima Moin

Risk Identification and Mitigation

S.No	Risk Description	Impact Level (H/M/L)	Mitigation Strategy
1	Internet Connectivity Issues Some parts of the university may have weak Wi-Fi or mobile signals, making it hard for users to place orders or receive real-time updates.	High	Build offline order support with auto-sync and use SMS fallback for critical updates.
2	Server Downtime If the app server goes down, no one can place or receive orders.	High	Host on a reliable cloud service with 99.9% uptime and enable auto-recovery with admin alerts.
3	Data Privacy Concerns Students' personal information (e.g., phone numbers, location) may be misused.	High	Encrypt sensitive data, limit staff access to essentials, and provide a privacy policy with user control.

4	Vendor Overload During peak hours, vendors might receive more orders than they can manage.	Medium	Set order limits per vendor and let them mark themselves as temporarily unavailable.
5	Food Wastage or Spoilage If a student doesn't pick up their food, it may spoil or be wasted.	Low	Set a 10-minute pickup window with order reassignment and apply upfront payments or penalties for no-shows.

Communication Plan

Purpose	Who will they talk	How they will talk	When
Share the project progress	Cantech team	Weekly meeting	Every Monday
Design and Feature discussions	Developer	WhatsApp or a meeting	2 times a week or as needed
Ask for feedback	Stakeholders	Survey	During the testing phase
Report problems or bugs	Developers	WhatsApp	As soon as the issue happens
Final update and project delivery	Cantech and developers	Presentation or meeting	At the end of the project

Change Control Process

Steps	What will happen
Request Change	A team member, student, or supervisor suggests a change
Record the Change	Team writes it down in a change log
Review the Change	Team checks that it is useful, can we do it in time? Does it affect other parts?
Approve or Reject	PM and team decide to approve or reject
Make the Change	A developer or a designer makes the change in the system
Inform everyone	Team informs all members and updates documentation