

RISK IDENTIFICATION

BOEHM'S SOFTWARE PROJECT RISK LIST

<u>Risk Name</u>	<u>Risk Description</u>
1.Personal Shortfalls	Lack of expertise or key team members leads to mistakes and delays in developing KU Campus Bite.
2.Unrealistic schedules and budgets	Setting deadlines for KU Campus Bite's launch that are impossible to meet, or having insufficient funds for tools and hosting.
3.Developing wrong functions/properties	Building features for the food ordering system that KU students don't actually need or want.
4.Developing wrong user interface	Designing a confusing interface that makes it hard for students to browse menus or place orders.
5. Gold-Plating	Adding unnecessary, complex features to the website that go beyond the initial requirements.
6. Continuing Stream of Requirement Changes	The gradual, unmanaged addition of new features or requirements after the project has started.
7.Shortfalls in externally furnished components	Problems with third-party tools (like the WhatsApp API) that the KU Campus Bite project relies on.
8.Real-time performance shortfalls	KU students experiencing delays while placing or tracking their orders.
9. Shortfalls in Externally Performed Tasks	Canteen staff fail to perform their tasks, like responding to orders or updating menu data, which breaks the system.
10.Straining computer science capabilities	Trying to implement overly complex tech features beyond the KU Campus Bite team's skillset.

TYPES OF RISKS :

<u>Risk Category</u>	<u>Risk Name</u>	<u>Risk Description</u>
1.Technical	API Integration	WhatsApp API fails to connect, stopping order notifications to canteens
	Scalability	Website crashes during peak hours due to high traffic volume.
	Cross-Browser Compatibility	Website looks broken on different web browsers or mobile devices.
	Security	Weak security exposes user data like phone numbers or login information.
	Technical Debt	Rushed code is hard to maintain and update later.
2.Project Management	Unrealistic Deadlines	Ambitious deadlines lead to rushed work and lower-quality code.
	Communication Failure	Lack of team communication causes confusion and duplicated work.
3.Organizational	Canteen Staff Cooperation	Canteen staff are slow to adopt the system, causing order delays.
	User Resistance	Students prefer old methods, resulting in low app adoption.
4.External	Network Outage	University Wi-Fi fails, making the website unusable for all students.
	Competitor Launch	A competing app launches on campus, attracting users away from our project.
	Service Failure	The WhatsApp service itself goes down, preventing order notifications.
5.Requirement/Scope	Unclear Requirements	Vague initial requirements lead to features being built incorrectly.
	Scope Creep	New features are added without a plan, causing project delays.
	Student Feedback	User feedback requires new, unplanned features, risking low adoption if ignored.

6.Resource	Team Member Absence	A key team member becomes unavailable, halting progress and creating a knowledge gap.
	Lack of Expertise	The team lacks skills for advanced tasks, leading to development delays.
	Financial Constraints	Limited budget prevents the purchase of necessary tools or reliable hosting.
	Limited Time	Balancing the project with other courses causes delays and rushed work.
7.Quality	Buggy Code	The final code contains multiple bugs, leading to order errors and a poor user experience.
	Poor UI	The website's design is confusing, causing users to abandon their orders.
	Inaccurate Data	The system miscalculates prices or processes orders incorrectly, leading to disputes.