

Risk Management Plan

1. Introduction

The purpose of this Risk Management Plan is to identify, assess, and mitigate potential risks that could affect the successful development and deployment of the KU Campus Bite website. The plan defines the approach, tools, and techniques used to manage risks throughout the project lifecycle.

2. Risk Identification

Risks are potential events or conditions that may negatively impact the website project objectives, such as timeline, quality, or user satisfaction.

How to Identify Risks:

- **Brainstorming:** Gather the web development team to discuss potential risks.
- **Checklists:** Use common website project risks (technical, resource, security, etc.).
- **Expert Judgment:** Consult faculty, IT staff, and UX/UI experts.
- **Documentation Review:** Analyze project plans, requirements, and scope.

3. Risk Analysis

3.1 Qualitative Risk Analysis

Use a checklist of common web development risks.

Assign probability and impact ratings:

- Probability/Likelihood: Low, Medium, Significant, High
- Impact/Consequence: Low, Medium, Significant, High

Risk Score Calculation:

- Risk Score=Likelihood X Impact

Risk Level Based on Score:

- High (8-10)
- Significant (6-7)
- Moderate (3-5)
- Low (1-2)

3.2 Risk Matrix / Grid

The risk matrix is a visual tool used to prioritize project risks based on two factors: likelihood (how probable a risk is) and impact (the severity of its consequences). In this framework:

- **High Likelihood & High Impact:** These risks are critical and require immediate attention and strong mitigation measures.
- **High Likelihood & Medium Impact:** These risks are significant and should be carefully monitored and mitigated.
- **High Likelihood & Low Impact:** These risks are less severe but still need tracking to prevent cumulative effects.
- **Medium Likelihood & High Impact:** These risks have a moderate chance of occurring but could have serious consequences, so proactive measures are recommended.
- **Medium Likelihood & Medium Impact:** These risks are moderate and can be managed with standard monitoring and preventive actions.
- **Medium Likelihood & Low Impact:** These are minor risks that can be monitored periodically without urgent intervention.
- **Low Likelihood & High Impact:** Rare but potentially serious; should have contingency plans ready.
- **Low Likelihood & Medium Impact:** Unlikely to occur but can cause moderate issues; monitor periodically.
- **Low Likelihood & Low Impact:** Minimal risk; can usually be accepted with routine monitoring.

This matrix helps prioritize risks that need urgent attention.

4. Risk Response / Management

- **Avoid:** Redesign or adjust project scope to eliminate the risk.
- **Mitigate:** Reduce the likelihood or impact (e.g., testing, code reviews).
- **Transfer:** Use third-party services for hosting, security, or support.
- **Accept:** Monitor minor risks without immediate action.

5. Monitoring and Review

- Update the risk register weekly.
- Review risk mitigation in team meetings.
- Reassess risks if project scope, features, or resources change.