

KuCampusBite Project Schedule

Project Schedule Summary

- **Project Start Date:** July 3, 2025
- **Planned Completion Date:** September 22, 2025
- **Official Deadline :** October 14, 2025

Detailed Project Schedule

Task ID	Task	Start Date	End Date	Duration (Days)	Person Responsible
1.0 Planning & Scoping					
1.1	Define Project Objectives and Goals	03-Jul	04-Jul	2	Project Manager
1.2	Identify Key Stakeholders and Roles	03-Jul	03-Jul	1	Project Manager
1.3	Prepare Initial Project Charter & Scope	05-Jul	07-Jul	3	Project Manager
1.4	Create Initial Project Plan (Schedule, Budget, Risks)	08-Jul	11-Jul	4	Project Manager
2.0 Requirements Analysis					
2.1	Gather Requirements from Stakeholders	12-Jul	16-Jul	5	Business Analyst
2.2	Identify Functional Requirements	17-Jul	19-Jul	3	Business Analyst
2.3	Identify Non-Functional Requirements	17-Jul	19-Jul	3	Business Analyst
3.0 Design					
3.1	UI/UX Design & Mockups	20-Jul	26-Jul	7	UI/UX Designer
3.2	Database Design (ERD, Schema)	20-Jul	24-Jul	5	Database Engineer
3.3	System Architecture & Use Case Diagram	20-Jul	23-Jul	4	System Architect
4.0 Development					
4.1	Student Interface Development	27-Jul	10-Aug	15	Frontend Developer

4.2	Login & Authentication Module	27-Jul	31-Jul	5	Backend Developer
4.3	Admin Dashboard Development	27-Jul	05-Aug	10	Full Stack Developer
4.4	Backend & Frontend Integration	11-Aug	22-Aug	12	Full Stack Developer
4.5	WhatsApp Integration	23-Aug	27-Aug	5	Integration Specialist
5.0 Testing & QA					
5.1	Unit Testing (Code Level)	28-Aug	30-Aug	3	QA Engineer
5.2	Integration Testing (Modules)	31-Aug	03-Sep	4	QA Engineer
5.3	System Testing (End-to-End)	04-Sep	08-Sep	5	QA Lead
5.4	User Acceptance Testing (UAT)	09-Sep	11-Sep	3	Client + QA
6.0 Enhancements & Re-testing					
6.1	Implement Additional Features	12-Sep	17-Sep	6	Development Team
6.2	Improve UI Based on Feedback	12-Sep	15-Sep	4	UI/UX Designer
6.3	Re-test Enhancements	18-Sep	20-Sep	3	QA Engineer
7.0 Deployment & Launch					
7.1	Prepare Deployment Environment	12-Sep	14-Sep	3	DevOps Engineer
7.2	Deploy Final Application	21-Sep	21-Sep	1	DevOps Engineer
7.3	Official Project Launch	22-Sep	22-Sep	1	Project Manager