

KUCAMPUS BITE

Change Request Document

Change Request Title:

Replacement of Canteen Dashboard with WhatsApp Messaging System

Date of Meeting:

31 July 2025

Facilitator (Project Manager):

Sana Ghulam Rasool

Summary of Discussion:**• Business Need and Benefits:**

The change aims to replace the web-based canteen dashboard with a WhatsApp-based messaging system. The reason behind this change is to make the system more user-friendly for canteen owners, most of whom have limited technical skills and find it difficult to operate the website interface. Using WhatsApp will simplify communication, enable instant order notifications, and reduce training requirements.

• Technical Feasibility:

Integration with WhatsApp Business API is technically feasible. It requires developing a middleware service that connects the system backend with WhatsApp for sending and receiving messages. However, the development team will need to ensure message synchronization and data security.

• Cost Impact:

Moderate cost increase due to WhatsApp Business API integration and server-side development. There may also be recurring API usage charges depending on message volume.

• Quality/Testing Impact:

Additional testing will be required to verify message delivery reliability, order synchronization, and notification triggers. Regression testing will also be necessary to ensure no existing features are affected.

• **User Experience Impact:**

Significant improvement expected. Canteen owners can easily receive and respond to orders through WhatsApp without navigating a complex dashboard. This enhances accessibility and user adoption.

• **Risks Identified:**

- Dependency on WhatsApp service availability and API stability.
- Data privacy and message logging considerations.
- Potential delays if the WhatsApp API approval process takes longer than expected.

Final Decision:

☒ **Approve** ☐ Reject ☐ Defer

Justification/Comments:

The change aligns with the goal of improving usability and adoption among canteen owners. It reduces operational friction and leverages a platform users are already familiar with. Although there is a moderate cost and integration effort, the long-term benefits outweigh the risks.

Next Steps / Action Items:

- Development team to initiate WhatsApp Business API setup and middleware integration.
- Conduct pilot testing with one canteen owner before full deployment.
- Update project plan document and training materials.
- Monitor WhatsApp API performance and collect feedback for optimization before full deployment.