

Minutes Of Meeting

Date:20-Oct-2025

Agenda:

- Decide on free-tier deployment option to avoid domain purchase and reduce cost
- Plan project presentation structure and content
- Document key lessons learned for future process improvement

Present Members:

1. Lamia Gul
2. Neha Rehan
3. Sana Ghulam Rasool
4. Sania Khan
5. Humaima Moin

Absent Members:

None

Summary:

The team decided to proceed with the free-tier deployment option for the project to prioritize cost efficiency, opting not to purchase a custom domain at this stage. Additionally, a productive discussion was held to outline the structure and content of the project presentation, and the key lessons learned were documented to support continuous improvement in future projects.