

# QUALITATIVE ANALYSIS

## RISKS RATING:

| Risk Name                   | Likelihood<br>(1-10) | Impact<br>(1-10)     | Risk Score<br>(Impact X Likelihood ) |
|-----------------------------|----------------------|----------------------|--------------------------------------|
| API Integration             | $(9+8+5+7+6)/5=7$    | $(8+7+7+8+7)/5=7.4$  | 51.8                                 |
| Scalability                 | $(8+8+4+4+7)/5=6.2$  | $(9+9+8+5+7)/5=7.6$  | 47.12                                |
| Cross-Browser Compatibility | $(8+6+5+5+5)/5=5.8$  | $(6+6+6+4+6)/5=5.6$  | 32.48                                |
| Security                    | $(6+4+7+7+6)/5=6$    | $(6+5+9+8+4)/5=6.4$  | 38.4                                 |
| Technical Debt              | $(7+9+6+6+6)/5=6.8$  | $(6+10+7+6+8)/5=7.4$ | 50.32                                |
| Unrealistic Deadlines       | $(8+8+8+6+8)/5=7.6$  | $(7+8+8+8+5)/5=7.2$  | 54.72                                |
| Communication Failure       | $(8+7+7+9+7)/5=7.6$  | $(6+7+8+10+7)/5=7.6$ | 57.76                                |
| Canteen Staff Cooperation   | $(5+8+3+9+5)/5=6$    | $(8+8+5+9+8)/5=7.6$  | 45.6                                 |
| User Resistance             | $(5+7+6+8+5)/5=6.2$  | $(8+7+7+7+7)/5=7.2$  | 44.64                                |
| Network Outage              | $(6+5+5+8+5)/5=5.8$  | $(6+6+8+9+6)/5=7$    | 40.6                                 |
| Competitor Launch           | $(3+5+6+4+5)/5=4.6$  | $(5+6+6+6+4)/5=5.4$  | 24.4                                 |
| Service Failure             | $(7+7+5+9+6)/5=6.8$  | $(7+8+9+10+6)/5=8$   | 54.4                                 |
| Unclear Requirements        | $(8+7+7+5+4)/5=6.2$  | $(9+6+8+8+8)/5=7.8$  | 48.36                                |
| Scope Creep                 | $(6+8+6+6+6)/5=6.4$  | $(8+8+7+5+7)/5=7$    | 44.8                                 |
| Student Feedback            | $(8+7+6+8+5)/5=6.8$  | $(5+7+7+6+7)/5=6.4$  | 43.52                                |
| Team Member Absence         | $(9+9+7+8+7)/5=8$    | $(7+10+5+9+8)/5=7.8$ | 62.4                                 |
| Lack of Expertise           | $(6+8+5+5+5)/5=5.8$  | $(7+7+6+5+5)/5=6$    | 34.8                                 |
| Financial Constraints       | $(7+8+6+4+7)/5=6.4$  | $(5+7+7+3+4)/5=5.2$  | 33.28                                |
| Limited Time                | $(7+5+8+9+7)/5=7.2$  | $(8+6+8+10+7)/5=7.8$ | 56.16                                |
| Buggy Code                  | $(4+9+7+7+8)/5=7$    | $(8+8+9+8+9)/5=8.4$  | 58.8                                 |
| Poor UI                     | $(5+7+6+6+3)/5=5.4$  | $(7+8+6+7+7)/5=7$    | 37.8                                 |
| Inaccurate Data             | $(5+6+6+6+5)/5=5.6$  | $(8+7+8+8+8)/5=7.8$  | 43.68                                |

- **LOW** :0-2
- **MODERATE**: 3-5
- **SIGNIFICANT**: 6-7
- **HIGH**: 8-10

## **RISKS ANALYSIS:**

| <b><u>RISK NO.</u></b> | <b><u>RISK NAME</u></b>     | <b><u>IMPACT</u></b> | <b><u>PROBABILITY</u></b> |
|------------------------|-----------------------------|----------------------|---------------------------|
| R1                     | API Integration             | High                 | High                      |
| R2                     | Scalability                 | Significant          | High                      |
| R3                     | Cross-Browser Compatibility | Moderate             | Moderate                  |
| R4                     | Security                    | Significant          | Moderate                  |
| R5                     | Technical Debt              | Significant          | High                      |
| R6                     | Unrealistic Deadlines       | High                 | High                      |
| R7                     | Communication Failure       | High                 | High                      |
| R8                     | Canteen Staff Cooperation   | Moderate             | High                      |
| R9                     | User Resistance             | Significant          | High                      |
| R10                    | Network Outage              | Moderate             | High                      |
| R11                    | Competitor Launch           | Low                  | Moderate                  |
| R12                    | Service Failure             | Significant          | High                      |
| R13                    | Unclear Requirements        | Significant          | High                      |
| R14                    | Scope Creep                 | Significant          | High                      |
| R15                    | Student Feedback            | Significant          | Moderate                  |
| R16                    | Team Member Absence         | High                 | High                      |
| R17                    | Lack of Expertise           | Moderate             | Moderate                  |
| R18                    | Financial Constraints       | Significant          | Moderate                  |
| R19                    | Limited Time                | High                 | High                      |
| R20                    | Buggy Code                  | High                 | High                      |
| R21                    | Poor UI                     | Moderate             | High                      |
| R22                    | Inaccurate Data             | High                 | High                      |

| <b><u>IMPACT</u></b>       | <b><u>PROBABILITY</u></b>  |
|----------------------------|----------------------------|
| <b>LOW: 10%</b>            | <b>LOW: &lt;10%</b>        |
| <b>MODERATE: 10-19%</b>    | <b>MODERATE: 10-29%</b>    |
| <b>SIGNIFICANT: 20-29%</b> | <b>SIGNIFICANT: 30-50%</b> |
| <b>HIGH: &gt;30%</b>       | <b>HIGH: &gt;50%</b>       |

**PROBABILITY IMPACT MATRIX:**

|               |             |     |              |              |                                |
|---------------|-------------|-----|--------------|--------------|--------------------------------|
| IMPACT        | HIGH        |     |              |              | R1, R6, R7, R16, R19, R20, R22 |
|               | SIGNIFICANT |     | R4, R15, R18 |              | R2, R5, R9, R12, R13, R14      |
|               | MODERATE    |     | R3, R17      |              | R8, R10, R21                   |
|               | LOW         |     | R11          |              |                                |
|               |             |     |              |              |                                |
|               |             | LOW | MODERATE     | SIGINIFICANT | HIGH                           |
| PROBABITILITY |             |     |              |              |                                |